EXTENSION OF TIME

Name of the Work : Improvement of street light control system by Providing UG/ABC cable & Timers to Existing street lights in ward No 16 of RR Nagar zone

Job No :016-13-000049

Work order No :EE/Ele/RRN/W.O/45/2013-14, Date:16-07-2013

BR No : 124/28-02-2014.

Since the penalty has already been levied on the contractor, the issue of E.O.T may please be deemed as considered at the appropriate level by the then officers.

Executive Engineer,
Electrical Division, RR Nagara Zone
Bruhat Bengaluru Mahanagara Palike